King, Valerie A.

From: King, Valerie A.
Sent: Friday, May 30, 2003 6:29 PM
To: Schuster, Dave
Subject: New Tasks to Add to Template

Dave:

Topography Data Available: (insert in all studies)
0 days
Predecessor: Clinical Testing Completed FS+20days

Request Test Cigarettes: (insert in all studies)
0 days
Predecessor: Development of Project Plan

Preparation of Test Cigarettes: (insert in short term studies - regular and menthol)
65 days
Predecessor: Request Test Cigarettes
Comment: Assumes standard timeframe for production

I'm still not sure about the investigator's brochure. I think there needs to be a predecessor to one/some of the tasks in the non-clinical, but I'm not sure which one.

See me if questions about the above or any of the mark-ups I've left in your chair.

Thanks,
Valerie

PM3006720198

Source: https://www.industrydocuments.ucsf.edu/docs/lfcj0001